


Impact management

- 1 **Why ? - Road Works**
- 2 What ? - C.A.S.H.
- 3 How ? - Organisation
- 4 Conclusion

Why Impact management?

– Road Works

1. Noorderlijn
2. Oosterweelverbinding
3. Haventracé
4. ...



Impact management

- 1 Why ? - Road Works
- 2 **What ? - C.A.S.H.**
- 3 How ? - Organisation
- 4 Conclusion

What Impact management?

- CASH

- C.ommunication
- A.ccessibility
- S.afety
- H.uman environment

CASH: 1.Communication

[Slim naar Antwerpen](#)[Huis](#)[Routepanner](#)[Vervoersmogelijkheden](#)[Wegenwerken](#)[Lage-emissiezone](#)[Voor werkgevers](#)[Meer](#)

De Lijn staakt van 16 tot 20 mei. Hou rekening met een verstoorde dienstregeling.

Wegenwerken

Rodestraat: boring en werken in open sleuf
Duur: 20 Februari 2018 - 25 Mei 2018
[Lees verder](#)

Helmstraat ingericht als fietsstraat
Duur: 16 Mei 2018 - 29 Mei 2018
[Lees verder](#)

Vernieuwen fietspaden Eduard Steursstraat in Schoten
Duur: 20 November 2017 - 30 Mei 2018
[Lees meer](#)

Plaatsing geluidsschermen langs A12
Duur: 01 April 2018 - 31 Mei 2018
[Lees meer](#)

Luchtvaartstraat en Alfred Oststraat: inrichting als fietsstraat
Duur: 25 April 2018 - 31 Mei 2018
[Lees verder](#)

5

THE CIVITAS INITIATIVE IS CO-FINANCED BY THE EUROPEAN UNION

CIVITAS


CASH: 1.Communication



CASH: 1.Communication




CASH: 1.Communication



CASH: 1.Communication

Fietsroutekaart tramlijnverlenging Mortsel - Boechout Fase 5A + 5B: januari - februari 2012




http://www.antwerpen.be/projecten/tramlijn_mortsel_boechout.aspx

beheersmaatschappij
antwerpen mobil

CASH: 2. Accessibility





CASH: 3. Safety



CASH: 3. Safety



CASH: 3. Safety



CASH: 3. Safety



CASH: 4. Human Environment



CASH: 4. Human Environment



CASH: 4. Human Environment




Impact management


- 1 Why ? - Road Works
- 2 What ? - C.A.S.H.
- 3 **How ? - Organisation**
- 4 Conclusion

How Impact management?

– Organisation



How Impact management? – Organisation



How Impact management?

– Organisation

Contract Cost
Public Support

Initiator – Road Authority ...

*Specification
Offer
Contract*

Contractor

Construction Cost !
Public Support ?

*EIR
Building Permit*

Police Cost
Public Support

Permitting Government

*Environmental Permit
Signaling Permit &
Use of Public Space*


How Impact management?

– Organisation




How Impact management?

– Organisation



Conclusion

- 1 Why ?
 - Road Works
- 2 What ?
 - C.ommunication
 - A.ccesibility
 - S.afety
 - H.uman environment
- 3 How ?
 - Organisation - Network



Cooperation
Required to
Build

Questions ?

- More questions ?